
Frodsham Wind Farm – Local Liaison Committee Meeting 

Q2 (April), 2016 

 

 

Date: 08.04.16 Time: 1800-2000 Venue: Castle Park, Frodsham 
 

Invited: 

The Operator (Frodsham Wind Farm Limited) 

The Main Contractor (Cheetham Hill Construction Limited) 

The Local Authority (Cheshire West and Chester Council) 

Ward Councillors of Elton, Frodsham, Gowey, Helsby & Kingsley 

Two representatives of the local councils of: 

Elton, Frodsham, Helsby 

One representative from the local councils of: 

Alvanley, Dunham-on-the-Hill & Hapsford, Ince, Kingsley, Sutton 
Weaver and Thornton-le-Moors 

 

Agenda 

1. Attendance and Apologies 
2. Adoption of Previous Minutes 
3. Main Business 

a. Public Matters 
b. Members Matters 

i. Noise reporting (Helsby PC) 
c. Condition 58 Report 
d. Construction Programme Update 

4. Agreement of Actions arising from this meeting 
5. Agreement of date of next meeting 

MINUTES 

1. Attendance and Apologies 

Apologies were received from Cllr A Eardley, Mr P Friston 
(CWaC), Cllr R Tiplady, Cllr R Oultram, Cllr E Johnson, Cllr 
C Jakeman 

The meeting was attended by: 

The Operator (Frodsham Wind Farm Limited) 
Stephen W Snowdon 



The Main Contractor (Cheetham Hill Construction Limited) 
Jordan McCormack 
Ward Councillors of Elton (Ste Smith), Frodsham (Lynn Riley, 
Andrew Dawson), Helsby (Alan McKie) 
Local Council representatives of Elton (M Wilson; T Mills), 
Frodsham (M Poulton, C Ashton), Helsby (C Ellams), Sutton 
Weaver (W Watson) 

2. Adoption of the Previous Minutes 

Subject to minor amendments requested by C Ashton and 
Cllr S Smith, the minutes of the previous meeting of the LLC 
on 3 March 2016 were agreed as an accurate record of the 
meeting. 

3a Main Business – Public Matters 

None presented 

3b Main Business – Members’ Matters 

(i) Noise  

C Ellams tabled the letter that had been submitted to 
Helsby PC by Prof J Dearden, expressing concerns about 
potential amplitude modulation and infrasound that may 
be generated by the wind farm once operational. 

S Snowdon advised that the letter had been forwarded to 
Cheshire West and Chester Council for a response, but the 
wind farm would continue to be bound by the planning 
conditions relating to noise attached to the permission. 
Many of the arguments presented by Prof Dearden had 
been extensively rehearsed during the public inquiry. 

3c Condition 58 Report 

Cllr S Smith advised that he had received a number of 
enquiries relating to piling operations that are currently 
ongoing. J McCormack clarified that these operations were 
not connected with the wind farm, rather the adjacent 
“Protos” development. S Snowdon advised that a request for 
clarification about when piling operations had been received, 
and that the Protos team had issued a response. Cllr Riley 
observed that this was an example of where a unified point 
of contact across Peel companies would be beneficial, a 
sentiment echoed by C Ashton who reflected that many 
people had no appreciation of the scope of Peel’s operations. 
M Poulton observed that many of his constituents also failed 
to appreciate the distinction between Peel companies. T Mills 
suggested that it would be relatively easy to present a 
unified face online. 



3d Construction Programme Update 

J McCormack advised that CHC’s role as Principal Contractor 
would remain throughout turbine assembly operations, but 
the actual assembly would be carried out by a team from 
Nordex UK.  

Delivery of the first turbine components to the site was due 
to commence on 12 April 2016 and continue thereafter. 
Delivery times had been dictated by Cheshire Constabulary, 
which was insisting that blades and towers be escorted 
between the hours of 0930 and 1500. Peel’s original proposal 
to move components at night was not accepted by Cheshire 
Constabulary. 

There was serious concern at the potential for disruption 
caused by moving abnormal loads during the day expressed 
by several members of the LLC. S Snowdon advised that the 
‘dummy run’ the preceding week carried out with a full escort 
had occasioned no disruption, but accepted that there was 
always the potential for problems to arise. For this reason, a 
week in advance notification of intended movements – via 
the website- would be carried out by Frodsham Wind Farm 
Limited. 

Cllr L Riley observed that the Mersey Gateway project was 
using social media to generate significant interest by 
highlighting various civil engineering aspects of the project. 
C Ahston reflected that this was an opportunity for Peel to 
improve its practice. S Snowdon acknowledged this. 
Frodsham Wind Farm has already contacted local primary 
schools with regard to planning events around the wind 
farm’s construction. 

4 Agreed Actions from Meeting 

No Description Owner 

1 Summarise measures to be taken to protect 
public during turbine assembly operations, 
including details from RAMS 

SS 

2 Amend minutes of last meeting in line with 
requests received 

SS 

3 Follow-up request made by Prof Dearden with 
Cheshire West and Cheshire West Council 

LLC 

4 Provide LLC members with week-in-advance 
notification of proposed turbine component 
deliveries 

SS 

5 Consider raising issue of night-time deliveries 
with Cheshire Constabulary 

LLC 


